Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

ED-188A

[redacted] STAT

57888/C-379

March 25, 1959

[redacted] STAT

Subject: Task Order No. 1

[redacted] STAT

Enclosed are two copies of Progress Report No. 8 which summarizes the action taken on the subject Task Order during the period from 20 February 1959 through 20 March 1959.

Also enclosed is a copy of the Project Fiscal Report as of 28 February 1959, and a copy of the current Project Schedule.

Very truly yours,

for [redacted] STAT

TJH/jf

Enclosures:
(A) Progress Report No. 8 (1 pg) 2 copies
(B) Project Fiscal Report (Task 1, 1 pg) 1 copy
(C) Project Schedule (3 pgs, Task 1) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5
STAT

Contract Action:

1. Because of the lack of action during February, and the accelerated action during the first part of March, this report will cover the period 1 February 1959 to 20 March 1959. The fiscal report, however, will cover the usual period 1 February 1959 to 1 March 1959.

2. The following Engineering Proposals were accepted by the customer:

a. EP-3006.04, Additional funds for Change in Design.
b. EP-3006.06, Task 1 "Rev. A", Mock-Up. Delivery on March 31 - 3 weeks from receipt of verbal go-ahead.

3. Between March 6 and March 18, a series of telephone conversations resulted in the following decisions:

a. The doors are to be installed, "all stops pulled out", between March 25 and April 10.
b. Overtime will be permitted and two or three shifts have been requested. As planned by the AAInc. Manufacturing Division, two 10 hour shifts will be used.
c. The cost may be exceeded if necessary to accomplish the job.
d. The fitting of the doors, originally planned on the mock-up, is to be done on the aircraft.
e. The mock-up is still to be constructed; however, since it will not be needed for fitting the first door, the mock-up should be re-scheduled for a later date.

4. Manufacture of the doors and coaming has been completed.

Action Required:

1. Notify Air Mod. of ETA of the aircraft.

2. Assemble materials and alert men for installation.

[redacted]

STAT

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

CONTRACT TITLE: AIRCRAFT — PROJECT FISCAL REPORT — Contract No. 379
Project Manager [redacted] — Date: 2-25-57 — Work Order No. STAT

Account Name	Account Number	Paid End Prior Month	Paid Current Month	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures	9111.11	257 5			258 5		
E.M.Sys.Design	9111.21						
E.M.Mach.Design	9111.22	7 5			7 5		
Electronics Sys	9111.31	3 0			3 0		
Electron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51	2 954 7			3 058 4		
Engr.Services	9111.61	16 4			16 4		
Aerodynamics	9111.71	21 0			22 0		
Tool Engr.	9111.81	8 0			8 0		
Proj.Supv.	9111.91	369 0			430 5		
Eng.Labor	9111	3 637 3	167 0		3 804 3	1 179 7	4 983 0
Mechanical	9112.11	2 713 6			3 391 5		
Electronic	9112.21	-					
Inspection	9112.31	250 9			281 8		
Mfg. Labor	9112	2 964 5	708 8		3 673 3	8 924 7	12 598 0
Total Labor	911	6 601 8	875 8		7 477 6	10 103 4	17 581 0
Structures	9111.11	966 69			971 38		
E.M.Sys.Design	9111.21						
E.M.Mech.Design	9111.22	19 41			19 41		
Electronics Sys	9111.31	16 20			16 20		
Electron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51	9 891 51			10 390 65		
Engr.Services	9111.61	55 22			55 22		
Aerodynamics	9111.71	78 58			82 71		
Tool Engr.	9111.81	34 48			34 48		
Proj.Supv.	9111.91	1 963 80			2 329 11		
Eng.Labor	9111	13 025 89	873 27		13 899 16	4 661 24	18 560 40
Mechanical	9112.11	7 085 18			8 698 13		
Electronics	9112.21	-					
Inspection	9112.31	666 37			745 92		
Mfg.Labor	9112	7 751 55	1 692 50		9 444 05	20 595 70	30 039 75
Total Labor	911	20 777 44	2 565 77		23 343 21	25 196 94	48 540 15
M&PP	9123	4 625 67	23 94	91 00	4 740 61	9 687 56	14 428 17
Sub.Contract	9124	448 00	31 68		479 68	2 670 27	2 149 95
ODC	9125	259 75	2 40		262 15	1 819 98	2 082 13
Tot.Direct	911&912	26 110 86	2 623 79	91 00	28 825 65	38 774 75	67 600 40
Eng. O/H	9136	10 499 09	716 08		11 215 17	3 680 99	14 896 16
Mfg. O/H	9137	9 262 42	2 031 00		11 293 42	24 714 84	36 008 26
G&A O/H	9138	5 895 31	698 22	11 83	6 605 36	8 060 47	14 665 83
Tc	91	51 767 68	6 069 09	102 83	57 939 60	75 231 05	133,170.65

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST EP-3006.04 & EP 3006.05
CONTRACT CHANGES INCLUDED IN SELLING PRICE
SCHEDULE COMPLETION DATE 6-30-59

SELLING PRICE 132,421.89 6,948.68 137,370.57

AAINC. A-1

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

MASTER PROJECT SCHEDULE

Hr'ten, Baw

PAGE 1 OF 3

CONTRACT NO.	SHORT TITLE	PROJECT MGR.	PROJECT PLANNER
C- 379 TASK I	C 54 Door Mod.		FRED VESTAT

DATE ISSUED	DATE REVISED
8/22/58	9/1/58 FGV 10/17/58 FGV 11/6/58 FGV 11/17/58 FGV 12/8/58 FGV 12/24/58 FGV 1/8/59 FGV 1/26/59

FGV K.S.N.

A SEPT. OCT NOV DEC. JAN. FEB. MAR. APR. MAY JUNE

SUB WORK ORDER NO.	SCHEDULE ITEM NO.	
.10	100	LAYOUT
		MOCK-UP
		COAMING INSTALL
		AFT DOOR
		FWD. DOR & MECH.
		TRACK INSTALL.
		MOCK-UP PROCUREMENT
		" " MFG.

QUAN 1 TITLE DESIGN DWG. NO. CONT DATE 7/1/59

SUB WORK ORDER NO.	SCHEDULE ITEM NO.	
.10	101	COAMING
		AFT DOOR
		FWD. DOR & MECH.
		TRACKS
		INSTALL, KIT
		PROCUREMENT
		ENG. LIAISON

QUAN 1 TITLE MANUFACTURING DWG. NO. CONT DATE 7/1/59

SUB WORK ORDER NO.	SCHEDULE ITEM NO.	
10	102	FIELD INSTALL.
		ENG. LIAISON

QUAN 1 TITLE INSTALLATION DWG. NO. CONT DATE 7/1/59

SUB WORK ORDER NO.	SCHEDULE ITEM NO.	
.11	110	ENG. LIAISON

QUAN 4 TITLE ENG. LIAISON DWG. NO. CONT DATE -1-1-

SEE PG. 3 OF 3

SUB WORK ORDER NO.	SCHEDULE ITEM NO.	
.11	111	DETAILS 1, 2, & 4
		ASSEM 1
		2
		3
		4

QUAN 4 TITLE MANUFACTURING DWG. NO. CONT DATE 2 MONTHS AHEAD

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

MASTER PROJECT SCHEDULE

CONTRACT NO. C-379, TASK I | SHORT TITLE C-1G DOOR MOD. | PROJECT MGR. | PROJECT PLANNER FRED VISTAT

DATE ISSUED 8 12 21 58 | DATE REVISED 10/11/58 FGV; 11/6/58 FGV; 11/17/58 FGV; 12-8-58 FGV; 12/24/58 FGV; 1/8/59 FGV; 1/26/59 FGV; 2/11/59 FGV

FGV R.S.N. jmg

A	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR	MAY	JUNE

SUB WORK ORDER NO. .11 | SCHEDULE ITEM NO. 112 — PACKING & SHIP

QUAN 4 | CONT DATE SEE ITEM 111 | TITLE PACKING & SHIP | DWG NO.

SUB WORK ORDER NO. .12 | SCHEDULE ITEM NO. 120 — DRAWINGS

QUAN 1 | CONT DATE SEE ITEM 111 | TITLE DRAWINGS ONE (1) SET FR - REPRODUCIBLE | DWG NO.

SEE PG 3 OF 3

SUB WORK ORDER NO. .12 | SCHEDULE ITEM NO. 121 — FINAL REPORT

QUAN 1 | CONT DATE SEE ITEM | TITLE FINAL REPORT | DWG NO.

SUB WORK ORDER NO. .12 | SCHEDULE ITEM NO. 122 — KIT INSTALL. INSTR.

QUAN 4 | CONT. DATE SEE ITEM 111 | TITLE KIT INSTALLATION INSTRUCTIONS | DWG NO.

SUB WORK ORDER NO. .90 | SCHEDULE ITEM NO. 900 — COMMING AFT DOOR FWD. DOOR & MECH. TRACK

QUAN - | CONT - | TITLE TOOLING | DWG NO.

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5

MASTER PROJECT SCHEDULE

WORK ORDER NO. C-379, TASK 1 | SHORT TITLE C-54 DOOR MOD. | PROJECT MGR. | PLANNER FRED STATLER

DATE ISSUED 2-19-59 FGV | DATE REVISED 3/9/59 FGV

ITEM NO.	ITEM	SUB WORK ORDER NO.	CONTRACT DATE	QUANTITY REQUIRED
110	TITLE ENG. LIAISON – DRAWING NO. 4 DOORS.	.11	12-31-59	
111	TITLE MFG. – 4 DOORS DRAWING NO.	.11	12-31-59	
	4 DETAILS #2,3,4,5			
	1 ASSEM. #2			
	1 " #3			
	1 " #4			
	1 " #5			
112	TITLE PACK & SHIP DRAWING NO.	.11	12-31-59	
	1 DOOR #2			
	1 " #3			
	1 " #4			
	1 " #5			
*	TITLE DRAWING NO. *	.12	12-31-59	
	1 120 DRAWINGS (1) SET REPRODUCIBLE			
	1 121 FINAL REPORT			
	4 122 KIT INSTALL. INSTR.			
.900	TITLE TOOLING (CONT'D FROM PG. 2 OF 3 IF REQUIRED.) DRAWING NO.	.90	12-31-59	

	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.
110			- - - - - -						
111		ENGINEERING							
112		SHIP							
*		ASSEMBLY							
.900		TOOLING							

FORM NO. B-703

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5